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Week of June 29, 2015 A ENGINEER

Project: Cliff Street Sidewalk Improvements

Description: Installation of new sidewalk between South Willard and Summit St. on the
north side of the road.

Schedule: June 22, 2015 through July 31, 2015

Activities: The contractor is scheduled to start excavation work for the new sidewalk
and the parking pull off. Their work will start on Cliff Street between South
Willard and Summit Ridge this week, however tree pruning and excavation
for catch basin structures could extend their work beyond this segment.

Traffic: During construction vehicle traffic on Cliff Street between Summit Ridge and
South Willard will be reduced to one-lane, one-way. Vehicles will only be
allowed down the hill (westbound). Uphill (eastbound) will be detoured.
Pedestrian traffic will be accommodated both ways, please follow directions
of on-site traffic control.

Project: Wayfinding

Description: Installation of new pedestrian and vehicular signage in the downtown.

Schedule: June 29, 2015 through August 21, 2015

Activities: The contractor is scheduled to start marking sign locations and preparing for
work on hairpin sign replacement around the downtown.

Traffic: Localized traffic control immediately adjacent to work sites will be provided

by the contractor, this will include lane reductions and no parking as
necessary.
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CONSTRUCTION UPDATES
Week of June 29, 2015

Project: Street Paving
Description: Repaving of City streets as identified in the Approved FY16 Street
Reconstruction Program.
http://www.burlingtonvt.gov/sites/default/files/DPW/StreetCapital/PAVIN
G%20LETTER%20-%20APRIL%202015-WEBSITE .pdf
Schedule: July 6, 2015 through October 16, 2015
Activities: The contractor is scheduled the week of July 6t with the following group of
streets: Beltline, Oakledge Park, Foster St, Sears Ln, Loomis St.; with Germain
St, Spring St, Hildred Dr. starting later in July. The remaining Streets included
for paving will start in mid-August.
Traffic: Local traffic will be maintained with on-site traffic control and signage.
Project: Department of Public Works
Description: Other projects being completed by the Department of Public Works
Henry Street Constructing new sidewalk and working on curbing for second
Bumpouts: bumpout at corner of Henry/Weston.
Spring St./ Sidewalk and curb ramp improvements, new crosswalks at the NW
Archibald: corner of Dewey Park.
Oakland Terrace: | Water main replacement work starts.
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